



FloatControl

... dan loopt de planning op rolletjes!

Projecttrack Program 11 October 2019

Status deadline

Task	Status date 04-10-2019	Status date 11-10-2019	Deadline	Float (days)
Drug product ready for Safety Assesment	05-09-2019	17-10-2019	30-10-2019	+9
Go/NoGo phase I	14-04-2020	26-05-2020	30-05-2020	+3
First patient in	17-08-2020	28-09-2020	31-08-2020	-20

Changes important activities without a deadline

Stage/WBS	Task	Status date 04-10-2019	Status date 11-10-2019	Change (days)
4.1	Clinical development – phase 1			
4.1.7	First site initiated	18-09-2020	15-09-2020	-3

Activities with a shift >= 14 days

Stage/WBS	Task	Status date 04-10-2019	Status date 11-10-2019	Change (days)
3	Safety Assesment			
3.1	General toxicology			
3.1.4	Escalating dose monkey	24-09-2019	08-10-2019	+14
3.1.6	4 Weeks rat	08-05-2020	17-04-2020	-15

Project Management Office for biotech & pharma

Stijn Muller
Virrel 16
5406 AV Uden
06-83447080

stijnmuller@floatcontrol.com
www.floatcontrol.com
KvK nummer: 63508001
BTW nummer: NL150696346.B01